

2019-2020

- 20 -

**Procurement Plan of UGC for the Fiscal Year of 2019-2020**

Name of Contract (Brief Description)	Unit	Quantity/ Number	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost/ Actual Cost (In lakh Tk.)	Indicative dates		
							Invitation for Tender	Signing of Contract	Completion of Contract
Renovation and Maintenance of Toilets in UGC Building Phase I	Nos	12	RFQ/OTM (NCT)	Chairman, UGC	GoB	15	15 Nov, 19	30 Nov, 19	15 Dec, 19
Maintenance of Vehicles	Nos	60	RFQ/ OTM (NCT)	Chairman, UGC	GoB	35	16 Nov, 19	03 Dec, 19	18 Dec, 19
Procurement of 4WD Vehicle and Sedan Car	Nos	4	OTM (NCT)	Chairman, UGC	GoB	600	30 Nov, 19	15 Dec, 19	27 Dec, 19
Procurement of AC Minibus	Nos	2	OTM (NCT)	Chairman, UGC	GoB	250	30 Nov, 19	15 Dec, 19	27 Dec, 19
Maintenance of UGC Building	Nos	1	RFQ	Chairman, UGC	GoB	100	01 Dec, 19	15 Dec, 19	30 Dec, 19
Maintenance of Chairman and Members' Residents	Nos	1	RFQ/ OTM (NCT)	Chairman, UGC	GoB	50	03 Nov, 19	14 Nov, 19	28 Nov, 19
Maintenance of UGC Staffs' Residents	Nos	1	RFQ/ OTM (NCT)	Chairman, UGC	GoB	160	01 Mar, 20	15 Mar, 20	31 Nov, 19
Procurement of Office Equipments	Nos	1	RFQ	Chairman, UGC	GoB	50	01 Jan, 20	15 Jan, 20	30 Jan, 20
Maintenance of Machineries and Office Equipments	Nos	1	RFQ/ OTM (NCT)	Chairman, UGC	GoB	30	15 Jan, 20	30 Jan, 20	15 Feb, 20
Maintenance of Electrical Section	Nos	1	RFQ	Chairman, UGC	GoB	50	1 Feb, 20	15 Feb, 20	27 Feb, 20
Procurement of Electrical Equipment	Nos	1	RFQ	Chairman, UGC	GoB	20	27 Feb, 20	16 Mar, 20	01 Apr, 20
Maintenance of Office Furniture	Nos	1	RFQ	Chairman, UGC	GoB	10	01 Apr, 20	15 Apr, 20	30 Apr, 20
Procurement of Office Furniture	Nos	1	RFQ	Chairman, UGC	GoB	1	02 May, 20	17 May, 20	31 May, 20
Procurement of Stationery and Toiletries Item	Lot	1	OTM (NCT)	Chairman, UGC	GoB	50	01 June, 20	15 June, 20	30 June, 20
Procurement of Software for Automated Store Management	Lot	1	RFQ	Chairman, UGC	GoB	5	15 Nov, 19	30 Nov, 19	15 Dec, 19
Maintenance of Telecommunication Equipment	Nos	1	RFQ	Chairman, UGC	GoB	3	16 Nov, 19	03 Dec, 19	18 Dec, 19

2

C. A. M.

Sl. No.	Name of Contract (Brief Description)	Unit	Quantity/ Number	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost/ Actual Cost (In lakh Tk.)	Indicative dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
7	Procurement of Telecommunication Equipment	Nos	1	OTM (NCT)	Chairman, UGC	GoB	25	30 Nov, 19	15 Dec, 19	27 Dec, 19
8	Procurement of Fire Fighting Equipments	Nos	1	RFQ	Chairman, UGC	GoB	10	01 Dec, 19	15 Dec, 19	30 Dec, 19
9	Maintenance of Fire Fighting Equipments	Nos	1	RFQ	Chairman, UGC	GoB	3	03 Nov, 19	14 Nov, 19	28 Nov, 19
10	Maintenance and Upgradation of HEMIS	Nos	1	RFQ/ OTM (NCT)	Chairman, UGC	GoB	10	01 Mar, 20	15 Mar, 20	31 Nov, 19
11	Procurement and Setup of Private University Database	Nos	1	RFQ/ OTM (NCT)	Chairman, UGC	GoB	5	01 Jan, 20	15 Jan, 20	30 Jan, 20
12	Procurement of Antivirus for PCs in UGC Office	Nos	1	RFQ	Chairman, UGC	GoB	1.5	15 Jan, 20	30 Jan, 20	15 Feb, 20
13	Procurement of Remote Access Service Subscribing	Nos	1	RFQ	Chairman, UGC	GoB	42	27 Feb, 20	16 Mar, 20	01 Apr, 20
14	Discovery Service Subscribing	Nos	1	RFQ	Chairman, UGC	GoB	70	01 Apr, 20	15 Apr, 20	30 Apr, 20
15	New Toilets in UGC Building Phase II	Nos	12	RFQ/OTM (NCT)	Chairman, UGC	GoB	15	03 Apr, 20	20 Apr, 20	3 May, 20
16	Development of Public University Management System	Nos	1	RFQ/ OTM (NCT)	Chairman, UGC	GoB	190	02 May, 20	17 May, 20	31 May, 20
17	Purchase and Upgradation of Hardware for Starting e-Nothi	Nos	1	RFQ	Chairman, UGC	GoB	170	15 Nov, 19	30 Nov, 19	15 Dec, 19
18	Upgradation of UGC Lan System	Nos	1	RFQ/ OTM (NCT)	Chairman, UGC	GoB	30	16 Nov, 19	03 Dec, 19	18 Dec, 19
19	Procurement of Desktop/Laptop Computers, Computer Hardware/Software, Printers, Scanners and other Accessories	Nos	1	RFQ	Chairman, UGC	GoB	15	30 Nov, 19	15 Dec, 19	27 Dec, 19
20	Procurement and Upgradation of CC Camera, Access Control Surveillance	Lot	1	RFQ	Chairman, UGC	GoB	15	01 Dec, 19	15 Dec, 19	30 Dec, 19
21	Procurement and Maintenance of Digital Display Board	Nos	1	RFQ	Chairman, UGC	GoB	10	03 Nov, 19	14 Nov, 19	28 Nov, 19
22	Maintenance of Equipments	Nos	1	RFQ	Chairman, UGC	GoB	5	01 Mar, 20	15 Mar, 20	31 Nov, 19
23	Procurement of In-house Training Service for UGC Office Staff and Officers	Nos	5	RFQ	Chairman, UGC	GoB	15	01 Jan, 20	15 Jan, 20	30 Jan, 20

- 28 -

Sl. No.	Name of Contract (Brief Description)	Unit	Quantity/ Number	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost/ Actual Cost (in lakh Tk.)	Indicative dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
4	Annual Report Publication	Lot	1	RFQ	Chairman, UGC	GoB	5	15 Nov, 19	30 Nov, 19	15 Dec, 19
5	Prime Minister Gold Medal	Lot	1	RFQ/ OTM (NCT)	Chairman, UGC	GoB	80	16 Nov, 19	03 Dec, 19	18 Dec, 19
6	Stall for UGC in Book Fair	Lot	1	RFQ	Chairman, UGC	GoB	3	30 Nov, 19	15 Dec, 19	27 Dec, 19
7	Renovation and Maintenance of Toilets in UGC Building Phase III	Nos	8	RFQ/OTM (NCT)	Chairman, UGC	GoB	12	30 Nov, 19	15 Dec, 19	27 Dec, 19
8	UGC Funded Research Projects Book Printing	Lot	1	RFQ	Chairman, UGC	GoB	2	01 Dec, 19	15 Dec, 19	30 Dec, 19
9	UGC Gold Medal	Nos	1	RFQ/ OTM (NCT)	Chairman, UGC	GoB	70	01 Jan, 20	15 Jan, 20	30 Jan, 20
10	UGC Writers Award	Nos	1	RFQ/ OTM (NCT)	Chairman, UGC	GoB	6	01 Apr, 20	15 Apr, 20	30 Apr, 20
11	Printing and Binding	Lot	3	RFQ	Chairman, UGC	GoB	41	02 May, 20	17 May, 20	31 May, 20
12	Renovation of Cafeteria	Lot	3	RFQ/ OTM (NCT)	Chairman, UGC	GoB	20	01 Jan, 20	15 Jan, 20	30 Jan, 20
13	Procurement of Furniture for Cafeteria	Lot	4	RFQ/ OTM (NCT)	Chairman, UGC	GoB	10	01 Apr, 20	15 Apr, 20	30 Apr, 20
14	Construction of UGC Office Bhaban Gate and Renovation of Front View	Lot	4	RFQ/ OTM (NCT)	Chairman, UGC	GoB	20	01 Jan, 20	15 Jan, 20	30 Jan, 20
15	Renovation of UGC Staff's Residents	Lot	2	RFQ/ OTM (NCT)	Chairman, UGC	GoB	300	01 May, 20	15 May, 20	30 May 20

*(Handwritten signature)*